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Lagoon Pond Drawbridge Committee 
Minutes of the Meeting held on July 13, 2005 
At the Offices of the Martha’s Vineyard Commission 
 
Present: Melinda Loberg, Chair; Steve Berlucchi, Fred LaPiana, Tristan Israel, Mark London, Derek 
Cimeno, Angie Grant (membership to be confirmed) 
  
Observers: Bob Ford, Jo-Ann Taylor, Harriet Barrow, Dan Greenbaum, Ezra Blair, Chris Fried, 
Duncan Ross. 
 
 
1. Minutes 
 
The minutes of the meeting held on June 22, 2005 were adopted as amended. 
 
 
2. Proposals From Consultants 
 
Fred LaPiana distributed 2 proposals received in response to the RFQ for consulting services. 
• Lichtenstein Consulting Engineers submitted a quotation sheet with the price of $11,700 
• Bergmann Associates submitted a quotation for $13,500, along with a cover letter and 
statement of qualifications. 
 
Fred noted that the quotation sheet was all that was specified in the RFQ. The contractors had 
been pre-selected and were assumed to be qualified. He outlined three options: 
• Accept the low bid. 
• Before accepting the bid, ask for confirmation that the low bidder understands all the specifics 
of the RFQ and will supply all the detailed products.   
• Re-advertise with different or amended task descriptions 
Fred suggested that each Boards of Selectmen be asked for $7000, in order to have funds for 
contingencies.  
 
Steve Berlucchi reiterated that he does not believe that this study is warranted as the work has 
already been done, and the money would be a waste of taxpayer funds; he read from the last 
inspection report of November 17, 2004.  The only new element is preparing a contingency plan 
and, as owners of the bridge, MassHighway should be asked to do this at their cost.  
 
Others spoke in favor of awarding the contract so that the consultant could provide a second 
opinion about risk factors and could help to identify options, so long as the consulting work does 
not impede the progress of the overall project. This would allow showing the committee that the 
towns had performed due diligence.  
 
The consultant might recommend additional monitoring of deflection. That cost might be borne by 
MassHighway. Alternatively, the towns could undertake this under their direct control and at their 
cost. The towns will be given a heads up that there may be additional monitoring costs to come. 
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Angie said she would abstain pending clarification of her status and also because her husband 
works for a firm that had been part of one of the offers.  
  
Tristan Israel moved and it was duly seconded that the Committee will 
recommend to the Oak Bluffs and Tisbury Boards of Selectmen that each 
town budget $7000 to hire an independent engineer to undertake the 
study according to the RFQ, and that the contract be awarded to the 
lowest bidder, namely Lichtenstein Consulting Engineers.  In favor: Fred 
LaPiana, Derek Cimeno, Tristan Israel, Melinda Loberg. Opposed: Steve 
Berlucchi. Abstentions: Mark London, Angie Grant. The motion carried.  
 
3. Permits 
 
Harriet gave a report on the status of permits. 
 
• For the temporary bridge 
o Coast Guard permit (by September 2005), in process 
o Category 2 with USACOE, in process 
o MEPA Categorical Exclusion- impact statement; checklist (because of bond bill 
and footprint design; CE checklist is applied) 
 
• For the permanent bridge if dredging is required.  
o Choice of consultant to be made and the basic design worked out before any 
permitting can begin.  
o CZM needs basic design before it can begin permit process for Federal 
Consistency Review  
o USACOE 
o 404 Clean Water Act  
o Permits from National Marine Fisheries 
o MA Division of Fish and Wildlife 
o Chapter 91 license issued by DEP 
o MA Wetlands Protection Act (with local Conservation Commissions) 
o NEPA draft of categorical exclusion 
• Programmatic agreement – federal 
• NEPA review before 25% design phase 
• Categorical exclusions may not be applied if it’s not a footprint and 
design change will affect the marine environment 
 
Harriet and others noted that permitting for the permanent bridge will be very lengthy if the 
design is not a footprint replacement and if there is dredging involved.   
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4.  Permanent Bridge 
 
Steve and Dan distributed an estimated timetable, prepared by them. 
• Dan estimated that realistically, the consultant contract would not be awarded until April 
2006 or later. There could be a conceptual plan by June 2006. (He added that it would 
be good to get public input at this time, although it is not required until the 25% and by 
then it is difficult to change the design much.) 
• If all goes well and there are no problems with permitting, construction could begin in 
September 2009. Construction could be speeded up if residents are willing to listen to 
construction noise at night, and if night lights are allowed (the Committee will be careful to 
consider the navigational hazard issues of night lights) 
• Mark London has asked MassHighway to confirm the timetable and will ask for review of 
the timetable prepared by Steve and Dan. 
• The Committee will ask MassHighway again to include a designer/architect on the 
consultant team 
• Mark London will ask MassHighway to confirm/identify the project manager for the 
permanent bridge 
• Thursday, August 25, 6 P.M. was chosen as the date for public input exclusively on the 
permanent bridge, at the Tisbury Senior Center.  The public will be asked for comments on 
the bridge height and width, materials, relocation of the boating channel, whether the 
draw would be in one or two sections, whether there could be a lift tower, the possible 
presence of a bike path, whether a sidewalk is needed on one or both sides, guardrail 
design, amenities such as benches, a fishing platform, etc. with graphics, possibly to 
include photographs of existing bridges that illustrate the options. 
 
5. Membership 
 
Membership was discussed briefly prior to the vote for the consulting work.  Angie said that she 
understood that she had been appointed by the Oak Bluffs Selectmen.  It was agreed to ask the 
two Boards to clarify and possibly amend the membership at a joint meeting, possibly to 
redistribute the membership numbers to have a balance between the two towns and Island-wide 
interests.  It was also noted that the committee functions by consensus and in an advisory 
capacity, so that voting may not be critical. 
 
 
Next Meeting:  Wednesday, August 3, 9 A.M. at the MVC  
 
 
Notes prepared by Jo-Ann Taylor and Mark London 
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